

ID	Task Name	Duration	Start	Finish	Predecessors	2009 December											
						24	27	30	03	06	09	12	15	18	21	24	
1	Service proposal	3 days	Fri 09-11-27	Tue 09-12-01													
2	Phase I - Logo	42 days?	Wed 09-12-02	Thu 10-01-28	1												
3	Logo preparation	6 days	Wed 09-12-02	Wed 09-12-09													
4	Design kick-off logo	1 day?	Thu 09-12-10	Thu 09-12-10	3												
5	Logo creation	21 days	Fri 09-12-11	Fri 10-01-08	4												
6	Logo meeting + Website Design Kick-Off	1 day?	Mon 10-01-11	Mon 10-01-11	5												
7	Logo modification	5 days	Tue 10-01-12	Mon 10-01-18	6												
8	Website splash screen	8 days	Tue 10-01-19	Thu 10-01-28	7												
9	Phase II - Webdesign	43 days?	Fri 10-01-29	Tue 10-03-30													
10	Design layout	21 days	Fri 10-01-29	Fri 10-02-26	2												
11	Hebergement + Emails	4 days	Fri 10-01-29	Wed 10-02-03	2												
12	Install and configure Wordpress	4 days	Thu 10-02-04	Tue 10-02-09	11												
13	Design layout meeting	1 day?	Mon 10-03-01	Mon 10-03-01	10												
14	Decouper layout + Intégration Wordpress	21 days	Tue 10-03-02	Tue 10-03-30	13												
15	Phase III - Content	22 days?	Wed 10-03-31	Thu 10-04-29													
16	Start page creation (26 pages)	14 days	Wed 10-03-31	Mon 10-04-19	14												
17	Meeting for content check	1 day?	Tue 10-04-20	Tue 10-04-20	16												
18	Corrections and fixing	7 days?	Wed 10-04-21	Thu 10-04-29	17												
19	Phase IV - Conclusion	1 day	Fri 10-04-30	Fri 10-04-30													
20	Website Launch	1 day	Fri 10-04-30	Fri 10-04-30	18												

Project: QCSB_PROJECT.mpp
Date: Wed 09-12-02

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress




Project Summary



Deadline





Project: QCSB_PROJECT.mpp Date: Wed 09-12-02	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	